

Sprint 2 Change Log

Andres Romero, Randal Guzman, Esteban Navar, Carlos Adrian Yanez Duron

#	<i>What Changed</i>	<i>Why</i>	<i>Downstream Affected</i>
1	GPS mileage tracking placed in the slice as a Could-have (8 points).	GPS is not required for the core loop of the project but is a very possible addition.	Story table (29 points)
2	Clarified what screens/forms and reports were needed for our chosen slice	We initially didn't have a specific screen for maintenance logging.	Project-Estimation Starter Pt.2 slice.
3	Hours per person per sprint changed from 40 to 80 (full-time job hours)	The estimate is based off of a team working full-time on the project, not a student team.	Effort ranges, cost ranges, expected hours, FTE-months, staffing table, and the One-Page Budget total.